

**IN THE UNITED STATES DISTRICT COURT
FOR THE MIDDLE DISTRICT OF ALABAMA
SOUTHERN DIVISION**

E & H STEEL CORPORATION,

Plaintiff,

v.

THE HASKELL COMPANY, INC.,

Defendant.

RECEIVED

DEC 21 2006

CLERK
U.S. DISTRICT COURT
MIDDLE DIST. OF ALA.

1:06 CV 1132-WKW

NOTICE OF REMOVAL

COMES NOW defendant The Haskell Company, Inc. ("Haskell"), by and through the undersigned counsel and pursuant to 28 U.S.C. §§ 1332, 1441 and 1446, hereby gives notice of the removal of this action from the Circuit Court of Dale County, Alabama, to the United States District Court for the Middle District of Alabama, Southern Division. As grounds for this removal, Defendant states as follows:

JURISDICTION

The Court's jurisdiction is based upon diversity of citizenship and is proper upon the following grounds:

1. This lawsuit is a civil action within the meaning of the Acts of Congress relating to the removal of cases.

2. This case, styled E&H Steel Corporation v. The Haskell Company, Inc., was filed on November 16, 2006 in the Circuit Court of Dale County, Alabama, bearing Civil Action Number CV 06-270 on the docket of that Court.

3. Complete diversity of citizenship exists between plaintiff and the sole named defendant for purposes of this removal. Based upon the face of the Complaint, and upon information and belief, at the time of the commencement of this action, and all times subsequent thereto, plaintiff E&H Steel Corporation ("Plaintiff"), has been an Alabama Corporation with its principal place of business located in Midland City, Alabama and is therefore a citizen of the State of Alabama.

4. At the time of the commencement of this action and at all times subsequent thereto, defendant The Haskell Company has been a corporation organized and existing under the laws of the State of Florida, and has had its principal place of business in the State of Florida. As a result, Haskell is not now, and was not at the time of filing of the Complaint, a citizen of the State of Alabama within the meaning of the Acts of Congress relating to the removal of causes.

5. Jurisdiction of this action is based upon 28 U.S.C. § 1332, 1441 and 1446 as amended.

6. This is a suit for breach of contract. The alleged contract amount, and demand is for \$129,458.66 plus reasonable attorney's fees, prejudgment interest, post judgment interest, and all costs

7. The amount in controversy exceeds the sum of Seventy-Five Thousand Dollars (\$75,000.00), exclusive of interest and costs.

8. Because complete diversity of citizenship exists between the plaintiff and defendant, and because the requisite amount or matter in controversy is present, this civil action may be removed to this Court pursuant to 28 U.S.C. § 1441, as amended.

SATISFACTION OF PROCEDURAL REMOVAL REQUIREMENTS

9. A true and correct copy of the entire state court file is attached hereto as Exhibit "A", constituting all pleadings, process and other papers served on Defendant in this action. No further proceedings have been had in this action.

10. Defendant avers that it was served with the Summons and Complaint on November 21, 2006, and has filed this Notice of Removal within thirty (30) days of their receipt of a copy of the Summons and Complaint, the first pleading or other paper from which it could ascertain that this action is one that is removable.


11. Defendant has served this Notice of Removal on Plaintiff's counsel and filed it with the Clerk of Court for the Circuit Court of Dale County, Alabama.

12. Pursuant to Federal Rule of Civil Procedure 7.1, two (2) copies of a nongovernmental corporate disclosure statement have been filed concurrently herewith, the first appearance, pleading, petition, etc. made or filed by Defendants.

WHEREFORE, premises considered, Defendants pray that the United States

District Court for the Northern District of Alabama, Southern Division, will assume jurisdiction of this action, making and entering such orders as may be necessary to bring before the Court all the proper parties necessary for the disposition of this action.

Respectfully submitted,


Richard E. Smith (SMI106)
Greer B. Mallette (MAL025)
Attorneys for Defendant


OF COUNSEL
CHRISTIAN & SMALL LLP
505 20th Street North, Suite 1800
Birmingham, AL 35203
205-250-6643
205-328-7234 (fax)

CERTIFICATE OF SERVICE

I hereby certify that I have this 20th day of December, 2006 served a copy of the above and foregoing upon all counsel of record in this cause by U.S. Mail and by using the CM/ECF system which will send notification of such filing to the following:

Elizabeth Glasgow
Farmer, Price, Hornsby & Weatherford, LLP
P.O. Drawer 2228
Dothan, AL 36302


David W. Mockbee
Mary Elizabeth Hall
Mockbee Hall & Drake, P.A.
The Lamar Life Building, Suite 1000
317 East Capital Street
Jackson, MS 39201


OF COUNSEL

EXHIBIT

A

NOV 20 2006

MARY BLUDSWORTH, CLERK DALE COUNTY CIRCUIT COURT P. O. BOX 1350 OZARK, ALABAMA 36361		4. Restricted Delivery? <input type="checkbox"/> Yes (Extra Fee)	3. Service Type CERTIFIED
COMPLETE THIS SECTION ON DELIVERY		2. Article Number 7111 1670 5840 0010 1096	
A. Signature: (<input checked="" type="checkbox"/> Addressee or <input type="checkbox"/> Agent) <i>X S. Lawson</i>		 7111 1670 5840 0010 1096	
B. Received By: (Please Print Clearly)			
C. Date of Delivery 11-21-06		1. Article Addressed To:	
D. Addressee's Address (Please Print Clearly) THE CORPORATE COMPANY 2000 INTERSTATE PARK DRIVE, SUITE MONTGOMERY AL 36109		11/28/06 cy: Glasgow W 06 270	
Second Address (Please Print Clearly) City ZIP + 4 Code			

CERTIFIED TO BE A TRUE COPY

ATTEST *Mary Bludsworth*

REGISTER-CLERK

Circuit Court, Dale County, AL

AVSO350

ALABAMA JUDICIAL DATA CENTER
DALE COUNTY

SUMMONS

CV 2006 000270.00
KENNETH W. QUATTLEBA

IN THE CIRCUIT COURT OF DALE COUNTY

E&H STEEL CORPORATION VS THE HASKELL CO INC

SERVE ON: (D001)

SSN: 000-00-0000

THE HASKELL COMPANY INC
C/O THE CORPORATE CO
2000 INTERSTATE PK DR 204
MONTGOMERY, AL 36109-0000

PLAINTIFF'S ATTORNEY

GLASGOW ELIZABETH B M
P O DRAWER 2228

DOTHAN, AL 36302-0000

TO THE ABOVE NAMED DEFENDANT:

THE COMPLAINT WHICH IS ATTACHED TO THIS SUMMONS IS IMPORTANT AND YOU MUST TAKE IMMEDIATE ACTION TO PROTECT YOUR RIGHTS, YOU OR YOUR ATTORNEY ARE REQUIRED TO MAIL OR HAND DELIVER A COPY OF A WRITTEN ANSWER, EITHER ADMITTING OR DENYING EACH ALLEGATION IN THE COMPLAINT TO THE PLAINTIFFS ATTORNEY(S) SHOWN ABOVE OR ATTACHED:

THIS ANSWER MUST BE MAILED OR DELIVERED WITHIN 30 DAYS AFTER THIS SUMMONS AND COMPLAINT WERE DELIVERED TO YOU OR A JUDGEMENT BY DEFAULT MAY BE ENTERED AGAINST YOU FOR THE MONEY OR OTHER THINGS DEMANDED IN THE COMPLAINT. YOU MUST ALSO FILE THE ORIGINAL OF YOUR ANSWER WITH THE CLERK OF THIS COURT.

- () TO ANY SHERIFF OR ANY PERSON AUTHORIZED BY EITHER RULES 4.1(B)(2) OR 4.2(B)(2) OR 4.4(B)(2) OF THE ALABAMA RULES OF CIVIL PROCEDURE: YOU ARE HEREBY COMMANDED TO SERVE THIS SUMMONS AND A COPY OF THE COMPLAINT IN THIS ACTION UPON DEFENDANT.
- () THIS SERVICE BY CERTIFIED MAIL OF THIS SUMMONS IS INITIATED UPON THE WRITTEN REQUEST OF _____ PURSUANT TO RULE 4.1(C) OF THE ALABAMA RULES OF CIVIL PROCEDURE.

DATE: 11/20/2006

CLERK: MARY BLUDSWORTH
P. O. BOX 1350
OZARK AL 36361
(334) 774-5003

RETURN ON SERVICE:

- () CERTIFIED MAIL RETURN RECEIPT IN THIS OFFICE ON (DATE) _____
(RETURN RECEIPT HERETO ATTACHED)
- () I CERTIFY THAT I PERSONALLY DELIVERED A COPY OF THE SUMMONS AND COMPLAINT TO _____
IN _____ COUNTY, ALABAMA ON (DATE) _____

DATE _____ SERVER SIGNATURE _____

SERVER ADDRESS _____ TYPE OF PROCESS SERVER _____

OPERATOR: LYK
PREPARED: 11/20/2006

CONTINUED TO NEXT PAGE
ATTEST _____
REGISTER-CLERK
Circuit Court, Dale County, AL

IN THE CIRCUIT COURT OF DALE COUNTY, ALABAMA

E&H STEEL CORPORATION,

PLAINTIFF,

VS.

THE HASKELL COMPANY, INC.,

DEFENDANT.

CASE NO. CV 06 270 Q

COMPLAINT

Plaintiff, E&H Steel Corporation ("E&H"), files this Complaint against Defendant, The Haskell Company, Inc. ("Haskell"), as follows:

PARTIES

1. a. Plaintiff, E&H, is an Alabama corporation authorized to do and doing business in Midland City, Alabama and is in good standing with the Alabama Secretary of State.
- b. Defendant, Haskell is a Florida corporation registered to do business in Alabama which may be served with process in this proceeding by service upon its registered agent for service of process, The Corporation Company, 2000 Interstate Park Drive, Suite 204, Montgomery, Alabama 36109.

JURISDICTION

2. This Court has jurisdiction over this action pursuant to ALA. CODE § 12-11-30 (1975).

VENUE

3. Venue in this action is proper in the Circuit Court of Dale County, Alabama pursuant to ALA. CODE § 6-3-7 (1975) as this is the county where the plaintiff had its principal office in this

state at the time of the accrual of the cause of action and this is the county in which a substantial part of the events or omissions giving rise to the claim occurred.

FACTS

4. On or about October 18, 2005, Haskell, as general contractor, entered into a purchase order with E&H whereby E&H agreed to furnish, fabricate and deliver structural steel, metal decking and miscellaneous steel for the San Marco Place Condominiums in Jacksonville, Florida (the "Project") for the lump sum of \$555,000.00. A true and correct copy of the purchase order between Haskell and E&H is attached hereto as Exhibit "A" and made a part hereof.

5. E&H performed all its contractual obligations owed to Haskell on the Project, in accordance with the terms of the parties' purchase order, in a good and workmanlike manner and in accordance with the plans and specifications for the Project.

6. Despite repeated demand, Haskell has failed and refused to pay E&H for the work performed by E&H on the Project, and said failure and refusal constitutes a breach of the purchase order by Haskell, proximately resulting in damages to E&H of the unpaid contract sum in the amount of \$129,458.66 plus reasonable attorney's fees, pursuant to the terms of the parties' purchase order, prejudgment interest in the amount to be shown at the trial of this action, post judgment interest and all costs.

WHEREFORE, Plaintiff, E&H Steel Corporation, demands judgment from Defendant, The Haskell Company, Inc., in the total amount of \$129,458.66 plus reasonable attorney's fees, prejudgment interest in the amount to be shown at the trial of this action, post judgment interest and all costs. E&H further prays for such other and additional relief which this Court may deem appropriate.

Respectfully submitted,

E&H STEEL CORPORATION

By its attorneys,


FARMER, PRICE, HORNSBY &
WEATHERFORD, L.L.P.

By: *E. Glasgow*
Elizabeth Glasgow

Post Office Drawer 2228
Dothan, Alabama 36302
334-793-2424

OF COUNSEL:

DAVID W. MOCKBEE
MARY ELIZABETH HALL
MOCKBEE HALL & DRAKE, P.A.
The Lamar Life Building, Suite 1000
317 East Capitol Street
Jackson, MS 39201
601-353-0035



**PLAINTIFF DEMANDS TRIAL BY A STRUCK JURY ON ALL ISSUES TRIABLE
TO A JURY.**

E. Glasgow
Elizabeth B. Glasgow

**SERVE DEFENDANTS VIA CERTIFIED MAIL, RETURN RECEIPT REQUESTED, AS
FOLLOWS:**

The Corporate Company
2000 Interstate Park Drive, Suite 204
Montgomery, Alabama 36109

CERTIFIED TO BE A TRUE COPY
ATTEST *Mary Elizabeth*
REGISTER-CLERK
Circuit Court, Dale County, AL



ORIGINAL

Purchase Order

P.O No : 41296301-007C

☒ Original
☐ Modification

Page 1 of 21


Vendor: E & H Steel Corporation 3635 East Highway 134 Midland City, AL 36350 Subcontractor's License No.:		Project Name/Location: San Marco Place Condominiums 1478 Riverplace Boulevard Jacksonville, Florida 32207-9014		Date: October 18, 2005
Federal Tax Identification No.: 63-0938486 <input checked="" type="checkbox"/> Corporation <input type="checkbox"/> Sole Proprietor <input type="checkbox"/> Partnership		Project Phone No.: 1-904-396-2431	Project Fax No.: 1-904-475-7765	Cost Code: 05100
Attention: Mr. Bill Grisham		Ship To: 1478 Riverplace Boulevard Jacksonville, Florida 32207-9014		THC General Contractor License No.: (FL DKS) CGC051098
Vendor Phone No.: 1-334-983-5636	Vendor Fax No.: 1-334-983-6173	Terms: Net 30 Days		Bill To: The Haskell Company 1478 Riverplace Boulevard Jacksonville, Florida 32207

This Purchase Order is made by and between The Haskell Company ("Purchaser") and the Vendor ("Vendor") named above. Vendor agrees to supply the following materials subject to the Terms and Conditions herein, and described below: Furnish, Fabricate and Deliver Structural Steel, Metal Decking and Miscellaneous Steel.

ALL FOR THE LUMP SUM AMOUNT OF \$555,000.00

A. SCHEDULE OF VALUES:

<u>Cost Code</u>	<u>Description</u>	<u>Original Amount</u>
05100	<ul style="list-style-type: none"> STRUCTURAL STEEL including and not limited to: Columns/Stacked Columns Beams Bent Plate Pour Stops Braced Frame Tube Fascia Support Angles Knee Brace Tilt-Wall Steel Studrail Plates at 2nd & 3rd Levels Fields bolts, Shear Studs & Anchor Bolts 	\$555,000.00
05100	<ul style="list-style-type: none"> METAL DECKING including but not limited to; 2" - 22 Gage Composite Galvanized Deck 1 1/2" - 22 Gage "B" Galvanized Deck 	\$0.00
05100	<ul style="list-style-type: none"> MISCELLANEOUS STEEL including but not limited to; Elevator Separator Beams Tube Divider at Chase Cont Slab Edge Angles at Elev/Stair Openings Elevator Guide Rail Support Angles Elevator Pit Ladders & Sill Angles Elevator Sump Pit Grates & Frames 	\$0.00

Distribution: ☐ Vendor,☐ Acknowledgem

EXHIBIT

☐ Job, ☐ Office, ☐ Office P.O.

Rev 7/2005

tabbles

A

nk



Page 2 of 21

Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

<u>Cost Code</u>	<u>Description</u>	<u>Original Amount</u>
05100	<ul style="list-style-type: none"> Steel Center Railing and Wallrail at Concrete Stairs #2, #3, & #4 Steel Wallrailing at Core stair #1 Steel Stairs with Center Rail and Wallrail in Townhouse Units - Level 2 Step Railing at Level 4 Low Roof Window washing tie-off eye bolts at Roof 	\$0 00
TOTAL:		\$555,000.00

B. INCLUSIONS:

This Purchase Order includes the following items:

Furnish, Fabricate and Deliver Structural Steel, Metal Decking and Miscellaneous Steel.

C. EXCLUSIONS:

This Purchase Order excludes the following items:

Not Applicable

D. CLARIFICATIONS AND GENERAL NOTES:

1. Anchor bolts for column base plates to have leveling nuts.
2. Beams and columns requiring fireproofing will not be shop coated and fireproofing will be by others.

E. SCHEDULE:

Per Initial Project Schedule and coordinated with the project superintendent

F. ATTACHMENTS:

The following Contract Documents are included as part of this Purchase Order:

1. Drawings and Specifications:

<u>Drawing/ Spec. No.</u>	<u>Description</u>	<u>Issue Date</u>	<u>Discipline</u>
00000	Specification Book Table of Contents (TOC)	2/28/05	Architectural
01000	GENERAL REQUIREMENTS	2/28/05	Civil
01000B	SUBMITTAL DATA TRANSMITTAL FORM (APPENDIX B)	2/28/05	Civil
01000C	CAD DRAWING REQUEST FORM (APPENDIX C)	2/28/05	General Conditions
01400	QUALITY REQUIREMENTS	2/28/05	General Conditions
01420	STRUCTURAL INSPECTION PLAN	2/28/05	General Conditions
01420A	LOG OF NONCONFORMING ITEMS (APPENDIX D)	2/28/05	General Conditions
02361	TERMITE CONTROL	2/28/05	Civil
02466	DRILLED PIERS	2/28/05	Civil
02584	UNDERGROUND DUCTS AND UTILITY STRUCTURES	2/28/05	Civil
02760	TENIS COURTS	2/28/05	Civil



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

02780	UNIT PAVERS	2/28/05	Civil
02810	IRRIGATION SYSTEMS	2/28/05	Civil
02821	CHAIN LINK FENCES AND GATES	2/28/05	Civil
02870	UNIT PAVERS	2/28/05	Civil
02920	LAWNS AND GRASSES	2/28/05	Civil
02930	EXTERIOR PLANTS	2/28/05	Civil
03300	CAST-IN-PLACE CONCRETE	2/28/05	Structural
03410	PLANT-PRECAST STRUCTURAL CONCRETE	2/28/05	Structural
03471	TILT-UP CONCRETE	2/28/05	Structural
04810	UNIT MASONRY ASSEMBLIES	2/28/05	Structural
04815	GLASS UNIT MASONRY ASSEMBLIES	2/28/05	Architectural
05120	STRUCTURAL STEEL	2/28/05	Structural
05310	STEEL DECK	2/28/05	Structural
05400	COLD-FORMED METAL FRAMING	2/28/05	Structural
05500	METAL FABRICATIONS	2/28/05	Structural
05511	METAL STAIRS	2/28/05	Structural
05721	ORNAMENTAL RAILINGS	2/28/05	Structural
05810	ARCHITECTURAL JOINT SYSTEM	2/28/05	Architectural
06100	ROUGH CARPENTRY	2/28/05	Architectural
06160	SHEATHING	2/28/05	Architectural
06200	FINISH CARPENTRY	2/28/05	Architectural
06415	STONE COUNTERTOPS	2/28/05	Architectural
07115	BITUMINOUS DAMPPROOFING	2/28/05	Architectural
07131	SELF-ADHERING SHEET WATERPROOFING	2/28/05	Architectural
07170	BENTONITE WATERPROOFING	2/28/05	Architectural
07180	TRAFFIC COATINGS	2/28/05	Architectural
07210	BUILDING INSULATION	2/28/05	Architectural
07314	STEEL ROOFING TILES	2/28/05	Architectural
07536	SBS MODIFIED BITUMEN ROOFING	2/28/05	Architectural
07620	SHEET METAL FLASHING AND TRIM	2/28/05	Architectural
07716	ROOF EXPANSION ASSEMBLIES	2/28/05	Architectural
07841	THROUGH-PENETRATION FIRESTOP SYSTEMS	2/28/05	Architectural
07920	JOINT SEALANTS	2/28/05	Architectural
08111	STANDARD STEEL DOORS AND FRAMES	2/28/05	Architectural
08163	SLIDING ALUMINUM-FRAMED GLASS DOORS	2/28/05	Architectural
08211	FLUSH WOOD DOORS	2/28/05	Architectural
08311	ACCESS DOORS AND FRAMES	2/28/05	Architectural
08331	OVERHEAD COILING DOORS	2/28/05	Architectural
08351	FOLDING DOORS	2/28/05	Architectural
08362	SECTIONAL OVERHEAD GRILLES	2/28/05	Architectural
08411	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS	2/28/05	Architectural
08520	ALUMINUM WINDOWS	2/28/05	Architectural
08700	FINISH HARDWARE	2/28/05	Architectural
08800	GLAZING	2/28/05	Architectural



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

08830	MIRRORS	2/28/05	Architectural
09111	NON-LOAD-BEARING STEEL FRAMING	2/28/05	Architectural
09220	PORTLAND CEMENT PLASTER	2/28/05	Architectural
09250	GYPSUM BOARD	2/28/05	Architectural
09265	GYPSUM BOARD SHAFT-WALL ASSEMBLIES	2/28/05	Architectural
09271	GLASS-REINFORCED GYPSUM FABRICATIONS	2/28/05	Architectural
09310	CERAMIC TILE	2/28/05	Architectural
09511	ACOUSTICAL PANEL CEILINGS	2/28/05	Architectural
09680	CARPET	2/28/05	Architectural
09911	EXTERIOR PAINTING	2/28/05	Architectural
09912	INTERIOR PAINTING	2/28/05	Architectural
09963	ELASTOMERIC COATINGS	2/28/05	Architectural
09965	EXTERIOR TEXTURED COATINGS	2/28/05	Architectural
10155	TOILET COMPARTMENTS	2/28/05	Architectural
10200	LOUVERS AND VENTS	2/28/05	Architectural
10431	SIGNS	2/28/05	Architectural
10505	METAL LOCKERS	2/28/05	Architectural
10520	FIRE PROTECTION SPECIALTIES	2/28/05	Architectural
10531	AWNINGS	2/28/05	Architectural
10550	POSTAL SPECIALTIES	2/28/05	Architectural
10801	TOILET AND BATH ACCESSORIES	2/28/05	Architectural
11150	PARKING CONTROL EQUIPMENT	2/28/05	Architectural
12356	RESIDENTIAL CASEWORK	2/28/05	Architectural
13038	SAUNAS	2/28/05	Architectural
13100	LIGHTNING PROTECTION	2/28/05	Architectural
13730	SECURITY ACCESS	2/28/05	Architectural
13760	VIDEO SURVEILLANCE	2/28/05	Architectural
13851	FIRE ALARM	2/28/05	Architectural
13915	FIRE-SUPPRESSION PIPING	2/28/05	Architectural
13926	ELECTRIC-DRIVE, VERTICAL-TURBINE FIRE PUMPS	2/28/05	Architectural
14210	ELECTRIC TRACTION ELEVATORS	2/28/05	Architectural
14240	HYDRAULIC ELEVATORS	2/28/05	Architectural
14560	CHUTES	2/28/05	Architectural
15050	BASIC MECHANICAL MATERIALS AND METHODS	2/28/05	Mechanical
15060	HANGERS AND SUPPORTS	2/28/05	Mechanical
15071	MECHANICAL VIBRATION AND SEISMIC CONTROLS	2/28/05	Mechanical
15080	MECHANICAL INSULATION	2/28/05	Mechanical
15110	VALVES	2/28/05	Mechanical
15122	METERS AND GAGES	2/28/05	Mechanical
15140	DOMESTIC WATER PIPING	2/28/05	Mechanical
15145	DOMESTIC WATER PIPING SPECIALTIES	2/28/05	Mechanical
15150	SANITARY WASTE AND VENT PIPING	2/28/05	Mechanical
15155	DRAINAGE PIPING SPECIALTIES	2/28/05	Mechanical
15160	STORM DRAINAGE PIPING	2/28/05	Mechanical



Page 5 of 21

Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P O No.: 41296301-0070

15181	HYDRONIC PIPING	2/28/05	Mechanical
15185	HYDRONIC PUMPS	2/28/05	Mechanical
15189	HVAC WATER TREATMENT	2/28/05	Mechanical
15410	PLUMBING FIXTURES	2/28/05	Mechanical
15444	PACKAGED BOOSTER PUMPS	2/28/05	Mechanical
15485	ELECTRIC WATER HEATERS	2/28/05	Mechanical
15487	HEAT EXCHANGERS	2/28/05	Mechanical
15763	FAN-COIL UNITS	2/28/05	Mechanical
15815	METAL DUCTS	2/28/05	Mechanical
15816	NONMETAL DUCTS	2/28/05	Mechanical
15820	DUCT ACCESSORIES	2/28/05	Mechanical
15838	POWER VENTILATORS	2/28/05	Mechanical
15855	DIFFUSERS, REGISTERS AND GRILLES	2/28/05	Mechanical
15861	AIR FILTERS	2/28/05	Mechanical
15900	HVAC INSTRUMENTATION AND CONTROLS	2/28/05	Mechanical
16000	ELECTRICAL, GENERAL REQUIREMENTS	2/28/05	Electrical
16050	BASIC ELECTRICAL MATERIALS AND METHODS	2/28/05	Electrical
16055	OVERCURRENT PROTECTIVE DEVICE	2/28/05	Electrical
16060	COORDINATION	2/28/05	Electrical
16060	GROUNDING AND BONDING	2/28/05	Electrical
16072	Electrical Supports	2/28/05	Electrical
16075	ELECTRICAL IDENTIFICATION	2/28/05	Electrical
16120	CONDUCTORS AND CABLES	2/28/05	Electrical
16130	RACEWAYS AND BOXES	2/28/05	Electrical
16139	CABLE TRAYS	2/28/05	Electrical
16140	WIRING DEVICES	2/28/05	Electrical
16145	LIGHTING CONTROL DEVICES	2/28/05	Electrical
16211	ELECTRICITY METERING	2/28/05	Electrical
16231	PACKAGED ENGINE GENERATORS	2/28/05	Electrical
16269	VARIABLE FREQUENCY CONTROLLERS	2/28/05	Electrical
16289	TRANSIENT VOLTAGE SUPPRESSION	2/28/05	Electrical
16410	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	2/28/05	Electrical
16415	TRANSFER SWITCHES	2/28/05	Electrical
16420	ENCLOSED CONTROLLERS	2/28/05	Electrical
16441	SWITCHBOARDS	2/28/05	Electrical
16442	PANELBOARDS	2/28/05	Electrical
16450	ENCLOSED BUS ASSEMBLIES	2/28/05	Electrical
16461	DRY-TYPE TRANSFORMERS (600V AND LESS)	2/28/05	Electrical
16491	FUSES	2/28/05	Electrical
16511	INTERIOR LIGHTING	2/28/05	Electrical
16521	EXTERIOR LIGHTING	2/28/05	Electrical
16719	RESIDENTIAL VOICE AND DATA COMMUNICATION	2/28/05	Electrical
	CABLING	2/28/05	Electrical
A-100	FLOOR PLAN AT EL -3'-6"	7/20/05	Architectural
A-100	FLOOR PLAN AT EL -3'-6"	3/25/05	Architectural



Page 6 of 21

Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

A-100	FLOOR PLAN AT EL.-3'-6"	2/28/05	Architectural
A-101A	FLOOR PLAN LEVEL 1	7/20/05	Architectural
A-101A	FLOOR PLAN LEVEL 1	3/25/05	Architectural
A-101A	FLOOR PLAN LEVEL 1	2/28/05	Architectural
A-101B	DOOR AND FINISH SCHEDULES LEVEL 1	7/20/05	Architectural
A-101B	DOOR AND FINISH SCHEDULES LEVEL 1	3/25/05	Architectural
A-102	FLOOR PLAN LEVEL 2	7/20/05	Architectural
A-102	FLOOR PLAN LEVEL 2	3/25/05	Architectural
A-102	FLOOR PLAN LEVEL 2	2/28/05	Architectural
A-103	FLOOR PLAN LEVEL 3	7/20/05	Architectural
A-103	FLOOR PLAN LEVEL 3	3/25/05	Architectural
A-103	FLOOR PLAN LEVEL 3	2/28/05	Architectural
A-104	FLOOR PLAN LEVEL 4	7/20/05	Architectural
A-104	FLOOR PLAN LEVEL 4	3/25/05	Architectural
A-104	FLOOR PLAN LEVEL 4	2/28/05	Architectural
A-105	FLOOR PLAN LEVEL 5	7/20/05	Architectural
A-105	FLOOR PLAN LEVEL 5	3/25/05	Architectural
A-105	FLOOR PLAN LEVEL 5	2/28/05	Architectural
A-106	FLOOR PLAN LEVELS 6, 7, 8	7/20/05	Architectural
A-106	FLOOR PLAN LEVELS 6, 7, 8	3/25/05	Architectural
A-106	FLOOR PLAN LEVELS 6, 7, 8	2/28/05	Architectural
A-109	FLOOR PLAN LEVEL 9	3/25/05	Architectural
A-109	FLOOR PLAN LEVEL 9	2/28/05	Architectural
A-110	FLOOR PLAN LEVEL 10	3/25/05	Architectural
A-110	FLOOR PLAN LEVEL 10	2/28/05	Architectural
A-111	FLOOR PLAN LEVEL 11	3/25/05	Architectural
A-111	FLOOR PLAN LEVEL 11	2/28/05	Architectural
A-112	FLOOR PLAN LEVEL 12	3/25/05	Architectural
A-112	FLOOR PLAN LEVEL 12	2/28/05	Architectural
A-114	FLOOR PLAN LEVELS 14 THRU 20	2/28/05	Architectural
A-121	FLOOR PLAN LEVEL 21 PENTHOUSE FIRST FLOOR	2/28/05	Architectural
A-122	FLOOR PLAN LEVEL 22 PENTHOUSE SECOND FLOOR	7/20/05	Architectural
A-122	FLOOR PLAN LEVEL 22 PENTHOUSE SECOND FLOOR	3/25/05	Architectural
A-122	FLOOR PLAN LEVEL 22 PENTHOUSE SECOND FLOOR	2/28/05	Architectural
A-123	ROOF PLAN AND OBSERVATION PLAN	7/20/05	Architectural
A-123	ROOF PLAN AND OBSERVATION PLAN	3/25/05	Architectural
A-201	BUILDING ELEVATION	7/20/05	Architectural
A-201	BUILDING ELEVATION	3/25/05	Architectural
A-201	BUILDING ELEVATION	2/28/05	Architectural
A-202	BUILDING ELEVATION	7/20/05	Architectural
A-202	BUILDING ELEVATION	3/25/05	Architectural
A-202	BUILDING ELEVATION	2/28/05	Architectural
A-203	BUILDING ELEVATION	7/20/05	Architectural
A-203	BUILDING ELEVATION	3/25/05	Architectural



Page 7 of 21

Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

A-203	BUILDING ELEVATION		
A-204	BUILDING ELEVATION	2/28/05	Architectural
A-204	BUILDING ELEVATION	7/20/05	Architectural
A-204	BUILDING ELEVATION	3/25/05	Architectural
A-205	ENLARGED ELEVATIONS & WALL SECTIONS	2/28/05	Architectural
A-205	ENLARGED ELEVATIONS & WALL SECTIONS	7/20/05	Architectural
A-205	ENLARGED ELEVATIONS & WALL SECTIONS	3/25/05	Architectural
A-206	ENLARGED ELEVATIONS WALL SECTIONS	2/28/05	Architectural
A-206	ENLARGED ELEVATIONS WALL SECTIONS	7/20/05	Architectural
A-206	ENLARGED ELEVATIONS WALL SECTIONS	3/25/05	Architectural
A-207	ENLARGED ELEVATIONS WALL SECTIONS	2/28/05	Architectural
A-207	ENLARGED ELEVATIONS WALL SECTIONS	7/20/05	Architectural
A-208	ENLARGED ELEVATIONS WALL SECTIONS	2/28/05	Architectural
A-208	ENLARGED ELEVATIONS WALL SECTIONS	7/20/05	Architectural
A-209	ENLARGED ELEVATIONS WALL SECTIONS	2/28/05	Architectural
A-209	ENLARGED ELEVATIONS AND WALL SECTIONS	7/20/05	Architectural
A-209	ENLARGED ELEVATIONS AND WALL SECTIONS	3/25/05	Architectural
A-210	ENLARGED ELEVATIONS WALL SECTIONS	7/20/05	Architectural
A-210	ENLARGED ELEVATIONS WALL SECTIONS	2/28/05	Architectural
A-211	BUILDING ELEVATIONS SHOWING BRACKET LOCATIONS	3/25/05	Architectural
A-301	BUILDING SECTION	7/20/05	Architectural
A-301	BUILDING SECTION	3/25/05	Architectural
A-301	BUILDING SECTION	2/28/05	Architectural
A-302	BUILDING SECTION	7/20/05	Architectural
A-302	BUILDING SECTION	2/28/05	Architectural
A-303	BUILDING SECTION	7/20/05	Architectural
A-303	BUILDING SECTION	2/28/05	Architectural
A-304	BUILDING SECTION	7/20/05	Architectural
A-304	BUILDING SECTION	3/25/05	Architectural
A-304	BUILDING SECTION	2/28/05	Architectural
A-305	CONDOMINIUMS BUILDING SECTIONS	7/20/05	Architectural
A-305	CONDOMINIUMS BUILDING SECTIONS	3/25/05	Architectural
A-306	BUILDING SECTIONS	7/20/05	Architectural
A-307	CONDOMINIUMS BUILDING SECTIONS	7/20/05	Architectural
A-307	CONDOMINIUMS BUILDING SECTIONS	3/25/05	Architectural
A-308	CONDOMINIUMS BUILDING SECTIONS	7/20/05	Architectural
A-309	CONDOMINIUMS LOBBY ELEVATION COVERED WALKWAY PLAN ELEVATION DETAILS	7/20/05	Architectural
A-309	CONDOMINIUMS LOBBY ELEVATION COVERED WALKWAY PLAN ELEVATION DETAILS	3/25/05	Architectural
A-309	CONDOMINIUMS LOBBY ELEVATION COVERED WALKWAY PLAN ELEVATION DETAILS	2/28/05	Architectural
A-320	CONDOMINIUMS BUILDING SECTIONS	3/25/05	Architectural
A-321	CONDOMINIUMS DETAIL SECTIONS	7/20/05	Architectural
A-400	TYPICAL HANDICAP FIXTURE ACCESSIBILITY GUIDELINES	7/20/05	Architectural



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

A-400	TYPICAL HANDICAP FIXTURE ACCESSIBILITY GUIDELINES	2/28/05	Architectural
A-401	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "TA-A" FIRST FLOOR	7/20/05	Architectural
A-401	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "TA-A" FIRST FLOOR	2/28/05	Architectural
A-402	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TA-2" SECOND FLOOR	7/20/05	Architectural
A-402	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TA-2" SECOND FLOOR	2/28/05	Architectural
A-403	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TB-1" FIRST FLOOR	7/20/05	Architectural
A-403	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TB-1" FIRST FLOOR	2/28/05	Architectural
A-404	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TB-2" SECOND FLOOR	7/20/05	Architectural
A-404	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TB-2" SECOND FLOOR	2/28/05	Architectural
A-405	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TC-1" FIRST FLOOR	7/20/05	Architectural
A-405	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TC-1" FIRST FLOOR	2/28/05	Architectural
A-406	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TC-2" SECOND FLOOR	7/20/05	Architectural
A-406	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TC-2" SECOND FLOOR	2/28/05	Architectural
A-407	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TB2-1" FIRST FLOOR	7/20/05	Architectural
A-407	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TB2-1" FIRST FLOOR	2/28/05	Architectural
A-408	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TB2-2" SECOND FLOOR	7/20/05	Architectural
A-408	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TB2-2" SECOND FLOOR	2/28/05	Architectural
A-409	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TC2-1" FIRST FLOOR	7/20/05	Architectural
A-409	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TC2-1" FIRST FLOOR	2/28/05	Architectural
A-410	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TC2-2" SECOND FLOOR	7/20/05	Architectural
A-410	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TC2-2" SECOND FLOOR	2/28/05	Architectural
A-411	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TD-1" FIRST FLOOR	7/20/05	Architectural
A-411	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TD-1" FIRST FLOOR	2/28/05	Architectural
A-412	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TD-2"	7/20/05	Architectural
A-412	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TD-2"	2/28/05	Architectural
A-413	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TE-1" FIRST FLOOR	7/20/05	Architectural
A-413	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TE-1" FIRST FLOOR	2/28/05	Architectural



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

A-414	ENLARGED PLANS, ELEVATIONS & SCHEDULE UNIT "TE-2" SECOND FLOOR	7/20/05	Architectural
A-414	ENLARGED PLANS, ELEVATIONS & SCHEDULE UNIT "TE-2" SECOND FLOOR	2/28/05	Architectural
A-415	ENLARGED PLANS, ELEVS, & SCHEDULES TF-1	7/20/05	Architectural
A-415	ENLARGED PLANS, ELEVS, & SCHEDULES TF-1	2/28/05	Architectural
A-416	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TF-2" SECOND FLOOR	7/20/05	Architectural
A-416	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "TF-2" SECOND FLOOR	2/28/05	Architectural
A-417A	ENLARGED PLANS, ELEVATIONS & SCHEDULES CLUBHOUSE LEVEL 4	7/20/05	Architectural
A-417A	ENLARGED PLANS, ELEVATIONS & SCHEDULES CLUBHOUSE LEVEL 4	2/28/05	Architectural
A-417B	INTERIOR ELEVATIONS CLUBHOUSE LEVEL 4	2/28/05	Architectural
A-418A	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "A" LEVELS 4-20	7/20/05	Architectural
A-418A	ENLARGED PLANS, ELEVATIONS & SCHEDULES UNIT "A" LEVELS 4-20	2/28/05	Architectural
A-418B	INTERIOR ELEVATIONS UNIT "A"	7/20/05	Architectural
A-418B	INTERIOR ELEVATIONS UNIT "A"	2/28/05	Architectural
A-419A	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "B" LEVEL 4	7/20/05	Architectural
A-419A	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "B" LEVEL 4	2/28/05	Architectural
A-419B	INTERIOR ELEVATIONS UNIT "B"	7/20/05	Architectural
A-419B	INTERIOR ELEVATIONS UNIT "B"	2/28/05	Architectural
A-420A	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVEL 5	7/20/05	Architectural
A-420A	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVEL 5	2/28/05	Architectural
A-420B	INTERIOR ELEVATIONS UNIT "C"	7/20/05	Architectural
A-420B	INTERIOR ELEVATIONS UNIT "C"	2/28/05	Architectural
A-421A	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "D1" LEVEL 4	7/20/05	Architectural
A-421A	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "D1" LEVEL 4	2/28/05	Architectural
A-421B	INTERIOR ELEVATIONS UNIT "D1"	2/28/05	Architectural
A-422	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "D1" LEVELS 5-20	7/20/05	Architectural
A-422	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "D1" LEVELS 5-20	2/28/05	Architectural
A-423A	ENLARGED PLANS, ELEVS, & SCHD UNIT "D2" LEVEL 4	7/20/05	Architectural
A-423A	ENLARGED PLANS, ELEVS, & SCHD UNIT "D2" LEVEL 4	2/28/05	Architectural
A-423B	INTERIOR ELEVATIONS UNIT "D2"	2/28/05	Architectural
A-424	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "D2" LEVELS 5-20	7/20/05	Architectural
A-424	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "D2" LEVELS 5-20	2/28/05	Architectural
A-425A	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "E1" LEVELS 4-20	7/20/05	Architectural



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

A-425A	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "E1" LEVELS 4-20	2/28/05	Architectural
A-425B	INTERIOR ELEVATIONS UNIT "E1"	2/28/05	Architectural
A-426	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "E2" LEVELS 4-20	7/20/05	Architectural
A-426	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "E2" LEVELS 4-20	2/28/05	Architectural
A-427A	ENLARGED PLANS, ELEVS. & SCHEDULES UNIT "F" LEVELS 4-20	7/20/05	Architectural
A-427A	ENLARGED PLANS, ELEVS, & SCHEDULES UNIT "F" LEVELS 4-20	2/28/05	Architectural
A-427B	INTERIOR ELEVATIONS UNIT "F"	2/28/05	Architectural
A-428	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "B" LEVEL 5	7/20/05	Architectural
A-428	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "B" LEVEL 5	2/28/05	Architectural
A-429	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "B" LEVELS 6, 7, 8	7/20/05	Architectural
A-429	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "B" LEVELS 6, 7, 8	2/28/05	Architectural
A-430	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "B" LEVEL 9	7/20/05	Architectural
A-430	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "B" LEVEL 9	2/28/05	Architectural
A-431	ENLARGED PLANS, ELEVS, & SCHEDULES UNIT "B" LEVELS 10-20	7/20/05	Architectural
A-431	ENLARGED PLANS, ELEVS, & SCHEDULES UNIT "B" LEVELS 10-20	2/28/05	Architectural
A-432	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVELS 6, 7, 8	7/20/05	Architectural
A-432	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVELS 6, 7, 8	2/28/05	Architectural
A-433	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVELS 9, 10	7/20/05	Architectural
A-433	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVELS 9, 10	2/28/05	Architectural
A-434	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVEL 11	7/20/05	Architectural
A-434	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVEL 11	2/28/05	Architectural
A-435	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVEL 12	7/20/05	Architectural
A-435	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVEL 12	2/28/05	Architectural
A-436	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVELS 14-20	7/20/05	Architectural
A-436	ENLARGED PLANS, ELEVATIONS, & SCHEDULES UNIT "C" LEVELS 14-20	2/28/05	Architectural
A-437A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENDHOUSE FIRST FLOOR PA-1	7/20/05	Architectural
A-437A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENDHOUSE FIRST FLOOR PA-1	2/28/05	Architectural
A-437B	INTERIOR ELEVATIONS UNIT PA-1	2/28/05	Architectural



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

A-438A	ENLARGED PLANS, ELEVS, & SCHED PENTHOUSE 2ND FLOOR PA-2	7/20/05	Architectural
A-438A	ENLARGED PLANS, ELEVS, & SCHED PENTHOUSE 2ND FLOOR PA-2	2/28/05	Architectural
A-439A	ENLARGED PLANS, ELEVAS, & SCHEDULES (P'HOUSE PB-1)	2/28/05	Architectural
A-439B	INTERIOR ELEVATIONS UNIT "PB-1"	2/28/05	Architectural
A-440A	ENLARGED PLANS, ELEVATIONS, & SCHEDULES PENTHOUSE 2nd FLOOR PB-2	7/20/05	Architectural
A-440A	ENLARGED PLANS, ELEVATIONS, & SCHEDULES PENTHOUSE 2nd FLOOR PB-2	2/28/05	Architectural
A-440B	INTERIOR ELEVATIONS UNIT "PB-2"	2/28/05	Architectural
A-441A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENTHOUSE FIRST FLOOR PC-1	7/20/05	Architectural
A-441A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENTHOUSE FIRST FLOOR PC-1	2/28/05	Architectural
A-441B	INTERIOR ELEVATIONS UNIT PA-1	2/28/05	Architectural
A-442A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENTHOUSE 2ND FLOOR PC-2	7/20/05	Architectural
A-442A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENTHOUSE 2ND FLOOR PC-2	2/28/05	Architectural
A-442B	INTERIOR ELEVATIONS UNIT "PC-2"	7/20/05	Architectural
A-442B	INTERIOR ELEVATIONS UNIT "PC-2"	2/28/05	Architectural
A-443A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENTOUSE FIRST FLOOR PD-1	7/20/05	Architectural
A-443A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENTOUSE FIRST FLOOR PD-1	2/28/05	Architectural
A-443b	INTERIOR ELEVATIONS UNIT "PD-1"	7/20/05	Architectural
A-443b	INTERIOR ELEVATIONS UNIT "PD-1"	2/28/05	Architectural
A-444A	ENLARGED PLANS, ELEVATIONSN & SCHEDULES PENTHOUSE 2ND FLOOR PD-2	7/20/05	Architectural
A-444A	ENLARGED PLANS, ELEVATIONSN & SCHEDULES PENTHOUSE 2ND FLOOR PD-2	2/28/05	Architectural
A-444B	INTERIOR ELEVATIONS UNIT "PD-2"	7/20/05	Architectural
A-444B	INTERIOR ELEVATIONS UNIT "PD-2"	2/28/05	Architectural
A-445A	ENLARGED PLANS, ELEVS, & SCHD P'HOUSE PE-1	2/28/05	Architectural
A-445B	INTERIOR ELEVATIONS UNIT "PE-1"	7/20/05	Architectural
A-445B	INTERIOR ELEVATIONS UNIT "PE-1"	2/28/05	Architectural
A-446A	ENLARGED PLANS, ELEVS, & SCHD P'HOUSE PE-2	2/28/05	Architectural
A-446B	INTERIOR ELEVATIONS UNIT "PE-2"	7/20/05	Architectural
A-446B	INTERIOR ELEVATIONS UNIT "PE-2"	2/28/05	Architectural
A-447A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENTHOSUE FIRST FLOOR PF-1	7/20/05	Architectural
A-447A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENTHOSUE FIRST FLOOR PF-1	2/28/05	Architectural
A-447B	INTERIOR ELEVATIONS UNIT "PF-1"	7/20/05	Architectural
A-447B	INTERIOR ELEVATIONS UNIT "PF-1"	2/28/05	Architectural
A-448A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENTHOUSE 2ND FLOOR PF-2	7/20/05	Architectural



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

A-448A	ENLARGED PLANS, ELEVATIONS & SCHEDULES PENTHOUSE 2ND FLOOR PF-2	2/28/05	Architectural
A-449A	ENLARGED ELEVATOR LOBBY PLANS AND SECTION	7/20/05	Architectural
A-449A	ENLARGED ELEVATOR LOBBY PLANS AND SECTION	3/25/05	Architectural
A-449A	ENLARGED ELEVATOR LOBBY PLANS AND SECTION	2/28/05	Architectural
A-449B	ENLARGED ELEVATOR LOBBY PLANS	7/20/05	Architectural
A-449B	ENLARGED ELEVATOR LOBBY PLANS	3/25/05	Architectural
A-450	ENLARGED STAIR PLANS CORE	7/20/05	Architectural
A-450	ENLARGED STAIR PLANS CORE	2/28/05	Architectural
A-451	ENLARGED STAIR PLANS	7/20/05	Architectural
A-451	ENLARGED STAIR PLANS	3/25/05	Architectural
A-451	ENLARGED STAIR PLANS	2/28/05	Architectural
A-452	ENLARGED STAIR PLANS CONDOMINIUM HOUSES	3/25/05	Architectural
A-452	ENLARGED STAIR PLANS CONDOMINIUM HOUSES	2/28/05	Architectural
A-453	ENLARGED STAIR PLANS PENTHOUSE	7/20/05	Architectural
A-453	ENLARGED STAIR PLANS PENTHOUSE	2/28/05	Architectural
A-454	ENLARGED POOL PLAN & SECTION AND WOOD PERGOLA DETAILS	7/20/05	Architectural
A-454	ENLARGED POOL PLAN & SECTION AND WOOD PERGOLA DETAILS	3/25/05	Architectural
A-454	ENLARGED POOL PLAN & SECTION AND WOOD PERGOLA DETAILS	2/28/05	Architectural
A-500	TYPICAL WALL AND PARTITION TYPES	7/20/05	Architectural
A-500	TYPICAL WALL AND PARTITION TYPES	3/25/05	Architectural
A-500	TYPICAL WALL AND PARTITION TYPES	3/25/05	Architectural
A-500	TYPICAL WALL AND PARTITION TYPES	2/28/05	Architectural
A-502	UL ASSEMBLIES	2/28/05	Architectural
A-502	UL ASSEMBLIES	3/25/05	Architectural
A-505A	PLAN DETAILS	2/28/05	Architectural
A-505B	PLAN DETAILS	3/25/05	Architectural
A-505B	PLAN DETAILS	2/28/05	Architectural
A-506	SECTION DETAILS	7/20/05	Architectural
A-506	SECTION DETAILS	3/25/05	Architectural
A-506	SECTION DETAILS	2/28/05	Architectural
A-507	SECTION DETAILS	7/20/05	Architectural
A-507	SECTION DETAILS	3/25/05	Architectural
A-507	SECTION DETAILS	2/28/05	Architectural
A-509	MILLWORK DETAILS	7/20/05	Architectural
A-509	MILLWORK DETAILS	2/28/05	Architectural
A-510	STAIRS DETAILS	7/20/05	Architectural
A-510	STAIRS DETAILS	2/28/05	Architectural
A-600	DOOR & WINDOW TYPES	7/20/05	Architectural
A-600	DOOR & WINDOW TYPES	3/25/05	Architectural
A-600	DOOR & WINDOW TYPES	2/28/05	Architectural
A-601	DOOR DETAILS	7/20/05	Architectural
A-601	DOOR DETAILS	2/28/05	Architectural



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

A-602	DOOR DETAILS	7/20/05	Architectural
A-602	DOOR DETAILS	2/28/05	Architectural
A-603	WINDOW DETAILS	7/20/05	Architectural
A-603	WINDOW DETAILS	2/28/05	Architectural
AL-100	CODE SUMMARY	2/28/05	Architectural
AL-101	LIFE SAFETY PLANS LEVELS 1-3	2/28/05	Architectural
AL-102	LIFE SAFETY PLANS LEVELS 4-22	2/28/05	Architectural
AP-100	PARKING LAYOUT PLANS	3/25/05	Architectural
AP-101	PARKING LAYOUT PLANS	2/28/05	Architectural
C-000	COVER SHEET	2/28/05	Civil
C-001	EXISTING SITE PLAN	2/28/05	Civil
C-002	GENERAL NOTES	2/28/05	Civil
C-110	SITE PLAN	2/28/05	Civil
C-111	SITE GEOMETRY PLAN	2/28/05	Civil
C-120	SITE UTILITIES PLAN	2/28/05	Civil
C-130	GRADING AND DRAINAGE PLAN	2/28/05	Civil
C-131	PRE-DEVELOPMENT DRAINAGE PLAN	2/28/05	Civil
C132	POST-DEVELOPMENT DRAINAGE PLAN	2/28/05	Civil
C-140	EROSION AND SEDIMENT CONTROL PLAN	2/28/05	Civil
C-510	SITE AND PAVING DETAILS	2/28/05	Civil
C-511	SITE AND PAVING DETAILS	2/28/05	Civil
C-512	SITE AND PAVING DETAILS	2/28/05	Civil
C-520	WATER AND SEWER DETAILS	2/28/05	Civil
C-521	WATER AND SEWER DETAILS	2/28/05	Civil
C-522	WATER AND SEWER DETAILS	2/28/05	Civil
C-523	WATER AND SEWER DETAILS	2/28/05	Civil
C-530	GRADING AND DRAINAGE DETAILS	2/28/05	Civil
C-540	EROSION CONTROLS DETAILS	2/28/05	Civil
C-541	STORMWATER POLLUTION PREVENTION PLAN	2/28/05	Civil
C-542	STORMWATER POLLUTION PREVENTION PLAN - FORMS	2/28/05	Civil
C-600	MAINTAINANCE OF TRAFFIC PLAN	2/28/05	Civil
C-601	MAINTAINANCE OF TRAFFIC PLAN - DETAILS	2/28/05	Civil
C-602	MAINTAINANCE OF TRAFFIC PLAN - DETAILS	2/28/05	Civil
E-001	ELECTRICAL SYMBOLS & FIXTURE SCHEDULE	2/28/05	Electrical
E-401	UNIT A & UNIT B ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-402	UNIT C & UNIT D1 ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-403	UNIT D2 & UNIT E1 ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-404	UNIT E2 & UNIT F ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-405	UNIT PA ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-406	UNIT PB ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-407	UNIT PC ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-408	UNIT PD ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-409	UNIT PE ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-410	UNIT PF ENLARGED ELECTRICAL PLANS	2/28/05	Electrical



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

E-411	CLUBHOUSE & UNIT TA1 ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-412	UNITS TB1,TC1 & UNITS TB2,TC2 ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-413	UNITS TD1,TE1 & UNIT TF1 ENLARGED ELECTRICAL PLANS	2/28/05	Electrical
E-414	ENLARGED ELECTRICAL ROOM PLANS	2/28/05	Electrical
E-501	ELECTRICAL DETAILS	2/28/05	Electrical
E-601	ELECTRICAL RISER DIAGRAM - PART A	2/28/05	Electrical
E-602	ELECTRICAL RISER DIAGRAM - PART B	2/28/05	Electrical
E-603	PANEL SCHEDULES	2/28/05	Electrical
E-604	PANEL SCHEDULES	2/28/05	Electrical
E-605	PANEL SCHEDULES	2/28/05	Electrical
E-606	PANEL SCHEDULES	2/28/05	Electrical
E-607	PANEL SCHEDULES	2/28/05	Electrical
EL-101	1ST FLOOR LIGHTING PLAN	2/28/05	Electrical
EL-102	2ND FLOOR LIGHTING PLAN	2/28/05	Electrical
EL-103	3RD FLOOR LIGHTING PLAN	2/28/05	Electrical
EL-104	4TH FLOOR LIGHTING PLAN	2/28/05	Electrical
EL-105	4TH THRU 16TH FLOOR COMMON AREA LIGHTING PLAN FLOOR LIGHTING PLAN	2/28/05	Electrical
EL-106	17TH THRU 22ND FLOOR COMMON AREA LIGHTING PLAN FLOOR LIGHTING PLAN	2/28/05	Electrical
EL-107	ROOF LIGHTING PLAN	2/28/05	Electrical
ELP-101	4TH FLOOR DECK & TOWNHOUSE ROOF LIGHTNING PROTECTION PLAN	2/28/05	Electrical
ELP-102	TOWER ROOF LIGHTNING PROTECTION PLAN & DETAILS	2/28/05	Electrical
EP-101	1ST FLOOR POWER PLAN	2/28/05	Electrical
EP-102	2ND FLOOR POWER PLAN	2/28/05	Electrical
EP-103	3RD FLOOR POWER PLAN	2/28/05	Electrical
EP-104	4TH FLOOR POWER PLAN	2/28/05	Electrical
EP-105	4TH THRU 16TH FLOOR COMMON AREA POWER PLAN	2/28/05	Electrical
EP-106	17TH THRU 22ND FLOOR COMMON AREA POWER PLAN	2/28/05	Electrical
ES-101	ELECTRICAL SITE POWER PLAN	2/28/05	Electrical
ES-102	ELECTRICAL SITE LIGHTING PLAN	2/28/05	Electrical
EY-101	FIRST FLOOR SYSTEMS PLAN	2/28/05	Electrical
EY-102	2ND FLOOR SYSTEMS PLAN	2/28/05	Electrical
EY-103	3RD FLOOR SYSTEMS PLAN	2/28/05	Electrical
EY-104	4TH FLOOR SYSTEMS PLAN	2/28/05	Electrical
EY-105	5TH FLOOR SYSTEMS PLAN	2/28/05	Electrical
EY-106	6TH THRU 20TH FLOOR SYSTEMS PLAN	2/28/05	Electrical
EY-107	21ST FLOOR SYSTEMS PLAN	2/28/05	Electrical
EY-108	22ND FLOOR PENTHOUSE LEVEL 2 SYSTEMS PLAN	2/28/05	Electrical
EY-501	SYSTEMS DETAILS	2/28/05	Electrical
EY-601	TELEPHONE & CATV RISER DIAGRAM	2/28/05	Electrical
FP101	FIRE SPRINKLER DESIGN	2/28/05	Fire Protect



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

L-110	TREE REMOVAL PLAN	2/28/05	Civil
L-510	LANDSCAPE DETAILS	2/28/05	Civil
M-600	DRAWING LIST	2/18/05	Mechanical
M-650	MECHANICAL SYMBOLS AND ABBREVIATIONS	2/18/05	Mechanical
M-651	MECHANICAL SCHEDULES	2/18/05	Mechanical
M-652	MECHANICAL SCHEDULES	2/18/05	Mechanical
M-660	GROUND LEVEL HVAC PLAN	2/18/05	Mechanical
M-661	2ND LEVEL HVAC PLAN	2/18/05	Mechanical
M-662	3RD LEVEL HVAC PLAN	2/18/05	Mechanical
M-663	4TH LEVEL HVAC PLAN POOL LEVEL	2/18/05	Mechanical
M-664	5TH THRU 12TH, 14TH THRU 20TH LEVEL HVAC PLAN - TYPICAL FLOOR	2/18/05	Mechanical
M-665	21ST LEVEL HVAC PLAN PENTHOUSE 1ST FLOOR	2/28/05	Mechanical
M-667	22ND LEVEL HVAC PLAN PENTHOUSE 2ND FLOOR	2/18/05	Mechanical
M-668	ATTIC LEVEL HVAC PLAN	2/18/05	Mechanical
M-669	UTILITY AREA ENLARGED HVAC PLAN	2/18/05	Mechanical
M-670A	TOWNHOUSE TA-1/TA-2 ENLARGED HVAC PLAN	2/18/05	Mechanical
M-670B	TOWNHOUSE TB-1/TB-2 ENLARGED HVAC PLAN	2/18/05	Mechanical
M-670C	TOWNHOUSE TC-1/TC-2 ENLARGED HVAC PLAN	2/18/05	Mechanical
M-670D	TOWNHOUSE TD-1/TD-2 ENLARGED HVAC PLAN	2/18/05	Mechanical
M-670E	TOWNHOUSE TE-1/TE-2 ENLARGED HVAC PLAN	2/18/05	Mechanical
M-670F	TOWNHOUSE TF-1/TF-2 ENLARGED HVAC PLAN	2/18/05	Mechanical
M-670G	TOWNHOUSE TB2-1/TB2-2 ENLARGED HVAC PLAN	2/18/05	Mechanical
M-670H	TOWNHOUSE TC2-1/TC2-2 ENLARGED HVAC PLAN	2/18/05	Mechanical
M-671A	ENLARGED UNIT A HVAC PLAN LEVEL 4-12, 14-20	2/18/05	Mechanical
M-671B	ENLARGED UNIT B HVAC PLAN LEVEL 4-12, 14-20	2/18/05	Mechanical
M-671C	ENLARGED UNIT C HVAC PLAN LEVEL 5-12, 14-20	2/18/05	Mechanical
M-671D	ENLARGED UNIT D1/D2 HVAC PLAN LEVEL 4-12, 14-20	2/18/05	Mechanical
M-671E1	ENLARGED UNIT E1 HVAC PLAN LEVEL 4-12, 14-20	2/18/05	Mechanical
M-671E1	ENLARGED UNIT E1 HVAC PLAN LEVEL 4-12, 14-20	2/18/05	Mechanical
M-671E2	ENLARGED UNIT F HVAC PLAN - LEVELS 4-12, 14-20	2/28/05	Mechanical
M-671F	ENLARGED UNIT F HVAC PLAN LEVEL 4-12, 14-20	2/18/05	Mechanical
M-671G	ENLARGED CLUBHOUSE HVAC PLAN LEVEL 4	2/18/05	Mechanical
M-672A	ENLARGED PENTHOUSE UNIT PA-1/PA-2 - LEVELS 21 & 22	2/18/05	Mechanical
M-672B	ENLARGED PENTHOUSE UNIT PB-1/PB-2 - LEVELS 21 & 22	2/18/05	Mechanical
M-672C	ENLARGED PENTHOUSE UNIT PC-1/PC-2 - LEVELS 21 & 22	2/18/05	Mechanical
M-672D	ENLARGED PENTHOUSE UNIT PD-1/PD-2 - LEVELS 21 & 22	2/18/05	Mechanical
M-672E	ENLARGED PENTHOUSE UNIT PE-1/PE-2 - LEVELS 21 & 22	2/18/05	Mechanical
M-672F	ENLARGED PENTHOUSE UNIT PF-1/PF-2 - LEVELS 21 & 22	2/18/05	Mechanical
MP-640A	GROUND LEVEL HVAC PIPING & DOMESTIC WATER PLAN	2/18/05	Mechanical



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

MP-640B	ENLARGED GROUND LEVEL MECHANICAL AREA PIPING PLAN	2/18/05	Mechanical
MP-640C	GROUND LEVEL MECHANICAL AREA PIPING SECTIONS	2/18/05	Mechanical
MP-640D	SECTION VIEWS	2/18/05	Mechanical
MP-640E	SECTION VIEWS	2/18/05	Mechanical
MP-640F	PIPING DETAILS	2/18/05	Mechanical
MP-641	2ND LEVEL HVAC PIPING/DOMESTIC WATER PLAN	2/18/05	Mechanical
MP-642	3RD LEVEL HVAC PIPING/DOMESTIC WATER PLAN	2/18/05	Mechanical
MP-643A	4TH LEVEL HVAC PIPING PLAN POOL LEVEL	2/18/05	Mechanical
MP-643B	4th LEVEL DOMESTIC WATER PIPING PLAN POOL LEVEL	2/18/05	Mechanical
MP-644A	5TH THRU 12TH, 14TH THRU 20TH LEVEL HVAC PIPING PLAN	2/18/05	Mechanical
MP-644B	5TH THRU 12TH, 14TH THRU 20TH LEVEL DOMESTIC WATER PLAN	2/18/05	Mechanical
MP-645A	21ST LEVEL HVAC PIPING PLAN - PENTHOUSE FIRST FLOOR	2/18/05	Mechanical
MP-645B	21ST LEVEL DOMESTIC WATER PLAN - PENTHOUSE 1ST FLOOR	2/18/05	Mechanical
MP-646A	22ND LEVEL HVAC PIPING PLAN - PENTHOUSE 2ND FLOOR	2/18/05	Mechanical
MP-646B	22ND LEVEL DOMESTIC WATER PLAN - PENTHOUSE 2ND FLOOR	2/18/05	Mechanical
MP-647	ATTIC LEVEL - HVAC PIPING/DOMESTIC WATER PLAN	2/18/05	Mechanical
MP-648A	1ST THRU 3RD LEVEL DOMESTIC WATER RISER DIAGRAM	2/18/05	Mechanical
MP-648B	4TH - 12TH, 14TH - 22ND LEVEL DOMESTIC WATER RISER DIAGRAM	2/18/05	Mechanical
MP-648C	1ST THRU 3RD LEVEL HVAC PIPING RISER DIAGRAM	2/18/05	Mechanical
MP-648D	4TH - 12TH, 14TH - 22ND LEVEL HVAC PIPING RISER DIAGRAM	2/18/05	Mechanical
P-601	PLUMBING SYMBOLS, SCHEDULES & ABBREVIATIONS	2/18/05	Plumbing
P-609	PLUMBING DETAILS	2/18/05	Plumbing
P-610	GROUND LEVEL PLUMBING PLAN	2/18/05	Plumbing
P-611	2ND LEVEL PLUMBING PLAN	2/18/05	Plumbing
P-612	3RD LEVEL PLUMBING PLAN	2/18/05	Plumbing
P-613	4TH LEVEL PLUMBING PLAN POOL LEVEL	2/18/05	Plumbing
P-614	5TH LEVEL PLUMBING PLAN	2/18/05	Plumbing
P-615	TYPICAL 6 THRU 12 & 14 THRU 19 LEVEL PLUMBING PLAN TYPICAL FLOOR	2/18/05	Plumbing
P-616	20 LEVEL PLUMBING PLAN	2/18/05	Plumbing
P-617	21ST LEVEL PLUMBING PLAN PENTHOUSE 1ST FLOOR	2/18/05	Plumbing
P-618	22ND LEVEL PLUMBING PLAN PENTHOUSE 2ND FLOOR	2/18/05	Plumbing
P-619	ATTIC LEVEL PLUMBING PLAN	2/18/05	Plumbing
P-620	GROUND LEVEL ENLARGED AREA PAD & DRAIN LAYOUT	2/18/05	Plumbing
P-630A	4TH & 5TH SANITARY RISER DIAGRAMS	2/18/05	Plumbing
P-630B	5TH THRU 19TH SANITARY RISER DIAGRAMS	2/18/05	Plumbing
P-630C	20TH LEVEL SANITARY RISER DIAGRAMS	2/18/05	Plumbing



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P O. No.: 41296301-0070

P-630D	21ST LEVEL SANITARY RISER DIAGRAMS	2/18/05	Plumbing
P-630E	22ND LEVEL SANITARY RISER DIAGRAMS	2/18/05	Plumbing
P-630F	TOWNHOUSE SANITARY RISER DIAGRAMS	2/18/05	Plumbing
P-630G	BUILDING STORM RISER DIAGRAM	2/18/05	Plumbing
S0 00	COVER SHEET	2/28/05	Structural
S0.00	COVER SHEET	3/25/05	Structural
S0.01	NOTES & SPECIFICATIONS	2/28/05	Structural
S0 02	NOTES & SPECIFICATIONS	2/28/05	Structural
S0 03	NOTES & SPECIFICATIONS	2/28/05	Structural
S1 01	FOUNDATION PLAN	2/28/05	Structural
S1.01	FOUNDATION PLAN	3/25/05	Structural
S2 01A	LEVEL 2 FORMING PLAN FLAT PLATE PT	2/28/05	Structural
S2.01A	LEVEL 2 FORMING PLAN FLAT PLATE PT	3/25/05	Structural
S2.01B	LEVEL 2 PT PLACEMENT PLAN	2/28/05	Structural
S2 01C	LEVEL 2 REINFORCING PLAN	2/28/05	Structural
S2.02A	LEVEL 3 FORMING PLAN FLAT PLATE PT	2/28/05	Structural
S2.02A	LEVEL 3 FORMING PLAN FLAT PLATE PT	3/25/05	Structural
S2 02B	LEVEL 3 PT PLACEMENT PLAN	2/28/05	Structural
S2.02C	LEVEL 3 PT REINFORCING PLAN	2/28/05	Structural
S2 03A	LEVEL 4 FORMING PLAN	2/28/05	Structural
S2.03A	LEVEL 4 FORMING PLAN	3/25/05	Structural
S2.03B	LEVEL 4 TOP STEEL PLACEMENT PLAN	2/28/05	Structural
S2 03C	LEVEL 4 BOTTOM STEEL PLACEMENT PLAN	2/28/05	Structural
S2.04A	LEVEL 5 FORMING PLAN	2/28/05	Structural
S2.04A	LEVEL 5 FORMING PLAN	3/25/05	Structural
S2 04B	LEVEL 5 TOP STEEL PLACEMENT PLAN	2/28/05	Structural
S2.04C	LEVEL 5 BOTTOM STEEL PLACEMENT PLAN	2/28/05	Structural
S2.05A	LEVEL 6-8 FORMING PLAN	2/28/05	Structural
S2.05A	LEVEL 6-8 FORMING PLAN	3/25/05	Structural
S2.05B	LEVEL 6-8 TOP STEEL PLACEMENT PLAN	2/28/05	Structural
S2.05C	LEVEL 6-8 BOTTOM STEEL PLACEMENT PLAN	2/28/05	Structural
S2.06A	LEVEL 9 FORMING PLAN	2/28/05	Structural
S2.06B	LEVEL 9 TOP STEEL PLACEMENT PLAN	2/28/05	Structural
S2.06C	LEVEL 9 BOTTOM STEEL PLACEMENT PLAN	2/28/05	Structural
S2.07A	LEVEL 10 FORMING PLAN	2/28/05	Structural
S2.07B	LEVEL 10 TOP STEEL PLACEMENT PLAN	2/28/05	Structural
S2.07C	LEVEL 10 BOTTOM STEEL PLACEMENT PLAN	2/28/05	Structural
S2.08A	LEVEL 11 FORMING PLAN	2/28/05	Structural
S2.08B	LEVEL 11 TOP STEEL PLACEMENT PLAN	2/28/05	Structural
S2.08C	LEVEL 11 BOTTOM STEEL PLACEMENT PLAN	2/28/05	Structural
S2.09A	LEVEL 12 FORMING PLAN	2/28/05	Structural
S2.09B	LEVEL 12 TOP STEEL PLACEMENT PLAN	2/28/05	Structural
S2.09C	LEVEL 12 BOTTOM STEEL PLACEMENT PLAN	2/28/05	Structural
S2 10A	LEVEL 14-20 FORMING PLAN	2/28/05	Structural



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

S2.10B	LEVEL 14-20 TOP STEEL PLACEMENT PLAN	2/28/05	Structural
S2.10C	LEVEL 14-20 BOTTOM STEEL PLACEMENT PLAN	2/28/05	Structural
S2.11A	LEVEL 21 FORMING PLAN	2/28/05	Structural
S2.11B	LEVEL 21 TOP STEEL PLACEMENT PLAN	2/28/05	Structural
S2.11C	LEVEL 21 BOTTOM STEEL PLACEMENT PLAN	2/28/05	Structural
S2.12A	LEVEL 22 FORMING PLAN	2/28/05	Structural
S2.12B	LEVEL 22 TOP STEEL PLACEMENT PLAN	2/28/05	Structural
S2.12C	LEVEL 22 BOTTOM STEEL PLACEMENT PLAN	2/28/05	Structural
S2.13A	ROOF FORMING PLAN	2/28/05	Structural
S2.13B	ROOF TOP STEEL PLACEMENT PLAN	2/28/05	Structural
S2.13C	ROOF BOTTOM STEEL PLACEMENT PLAN	2/28/05	Structural
S2.14	TRUSS FRAMING PLAN	2/28/05	Structural
S2.15	ENLARGED FORMING PLANS	2/28/05	Structural
S3.01	TYPICAL FOUNDATION DETAILS	2/28/05	Structural
S3.02	TYPICAL FOUNDATION DETAILS	2/28/05	Structural
S3.03	TYPICAL FOUNDATION DETAILS	2/28/05	Structural
S3.04	TYPICAL FOUNDATION DETAILS	2/28/05	Structural
S3.04	TYPICAL FOUNDATION DETAILS	3/25/05	Structural
S4.01	TYPICAL ELEVATED PT DETAILS	2/28/05	Structural
S4.02	TYPICAL ELEVATED PT DETAILS	2/28/05	Structural
S4.03	TYPICAL PT DETAILS	2/28/05	Structural
S4.10	ELEVATED PT SECTIONS	2/28/05	Structural
S5.01	TYPICAL TUNNEL FORM DETAILS AND DIAGRAMS	2/28/05	Structural
S5.02	TYPICAL TUNNEL FORM DETAILS AND DIAGRAMS	2/28/05	Structural
S5.10	TUNNEL FORM FRAMING SECTIONS	2/28/05	Structural
S5.11	TUNNEL FORM FRAMING SECTIONS	2/28/05	Structural
S5.12	TUNNEL FORM FRAMING SECTIONS	2/28/05	Structural
S5.13	TUNNEL FORM FRAMING SECTIONS	2/28/05	Structural
S5.14	ROOF SLAB FORMING DETAILS	2/28/05	Structural
S6.01	TYPICAL COMPOSITE STEEL FRAMING DETAILS	2/28/05	Structural
S6.10	FRAMING SECTIONS	2/28/05	Structural
S6.10	FRAMING SECTIONS	3/25/05	Structural
S6.11	FRAMING SECTIONS	2/28/05	Structural
S6.11	FRAMING SECTIONS	3/25/05	Structural
S6.12	FRAMING SECTIONS	3/25/05	Structural
S7.10	STEEL BRACE FRAME ELEVATIONS & SECTIONS - TOWNHOUSES	3/25/05	Structural
S7.10	STEEL BRACE FRAME ELEVATIONS & SECTIONS - TOWNHOUSES	2/28/05	Structural
S7.20	COLUMN SCHEDULE - TOWNHOUSES	3/25/05	Structural
S7.20	COLUMN SCHEDULE - TOWNHOUSES	2/28/05	Structural
S7.30	TRANSFER BEAM/COLUMNS REINFORCING - TOWER	2/28/05	Structural
S8.10	PRECAST FRAMING SECTIONS	2/28/05	Structural
S9.10	WALL ELEVATIONS	2/28/05	Structural
S9.11	WALL ELEVATIONS	2/28/05	Structural



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P O. No.: 41296301-0070

S9.12	WALL ELEVATIONS	2/28/05	Structural
S9.13	WALL ELEVATIONS	2/28/05	Structural
S9.14	WALL ELEVATIONS	2/28/05	Structural
S9.15	WALL ELEVATIONS	2/28/05	Structural
S9.16	WALL ELEVATIONS	2/28/05	Structural
S9.17	WALL ELEVATIONS	2/28/05	Structural
S9.18	WALL ELEVATIONS	2/28/05	Structural

2. Other:

Not Applicable

G. SUBMITTALS:

Unless otherwise noted in Clarifications, Vendor shall submit to The Haskell Company for approval eight (8) copies of shop drawings, manufacturer's product data, and samples, as referenced in the specifications on or before November 01, 2005. Provide three (3) complete sets of installations/erection drawings with the material, when delivered

H. CHANGES:

Changes to this Purchase Order that require an adjustment in the Purchase Order amount must be approved by The Haskell Company's Project Manager and must be incorporated by a Purchase Order Modification.

I. ALTERNATES/ ALLOWANCES/ UNIT PRICES:

The following alternates, allowances, and unit prices have been established for this Purchase Order and remain valid for the duration of the project:

Not Applicable

J. PROGRESS MEETINGS:

If directed by The Haskell Company's Project Manager or Superintendent, your field representative and/or office manager may be required to attend weekly field progress meetings.

K. DELIVERIES:

1. Notification: Provide 48 hour notification to the Project Superintendent at the project telephone number prior to delivering the materials.

2. Acceptance: Materials delivered and offloaded can not be accepted without written verification (signature of receipt) of an authorized Haskell Company employee on the delivery ticket. COD deliveries are unacceptable

3. Delivery Hours: Do not attempt deliveries made after 2:00 p m , local time, during normal workdays, Monday through Friday. Weekend deliveries require approval by the Project Superintendent prior to delivery



Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P.O. No.: 41296301-0070

TERMS AND CONDITIONS

1. **Acceptance.** The acknowledgment copy of this Purchase Order must be signed and returned to The Haskell Company ("Purchaser"), 1478 Riverplace Boulevard, Jacksonville, Florida 32207 by the Vendor before undertaking manufacture or delivery. No payment will be made to the Vendor until the Purchase Order is fully executed and returned to the Purchaser.
2. **Deliveries.** Purchaser's completion schedules are based upon the agreement that materials will be delivered to Purchaser by the date specified. Time is therefore of the essence of this Purchase Order. If Vendor defaults in delivery of goods, Purchaser may cancel this Purchase Order, purchase similar goods and materials from any other person, and hold Vendor accountable for any damages.
3. **Price.** The Purchase Order price includes the delivery of all materials F.O.B. jobsite. Freight, cartage, boxing and packing, are prepaid. The price also includes all applicable federal state and local taxes.
4. **Payment.** Invoices will be paid in accordance with the specified payment terms. The cash discount period will date from the receipt of the goods or from the date of the invoice, whichever is later. C.O.D. shipments will not be accepted.
5. **Inspection and Warranty.**
 - (a) All goods shall be received subject to Purchaser's right of inspection and rejection. Defective goods or goods not in accordance with this Purchase Order will be held for Vendor's instruction at Vendor's risk, and if Vendor directs, will be returned at Vendor's expense. If inspection discloses that part of the goods received are not in accordance with this Purchase Order, Purchaser shall have the right to cancel any unshipped portion of the order. Payment for goods on this Purchase Order prior to inspection shall not constitute acceptance thereof and is without prejudice to any and all claims that Purchaser may have against Vendor.
 - (b) Vendor expressly warrants that all materials and articles covered by this Purchase Order or other specification furnished by Purchaser will be in exact accordance with such order, or specification, and free from defects in materials and workmanship. Such warranty shall survive delivery and shall not be deemed waived either by reason of Purchaser's acceptance of such materials or articles or by payment for them. Vendor agrees to repair, replace, or make good any defects or faults resulting from defective material or manufacture that may appear within one year after acceptance of goods.
6. **Miscellaneous.**
 - (a) The Purchase Order number, project name and location must be shown on each package, packing slip, and invoice. Invoices shall be rendered in duplicate.
 - (b) The specific quantity ordered must be delivered in full and not be changed without Purchaser's consent in writing. Any unauthorized quantity is subject to Purchaser's rejection and return at Vendor's expense.
 - (c) Vendor agrees that the goods shipped to Purchaser under this Purchase Order will be produced in compliance with the Fair Labor Standards Act.
 - (d) In the event of any proceedings, voluntary or involuntary, in bankruptcy or insolvency by or against Vendor, or in the event of the appointment with or without Vendor's consent of an assignee for the benefit of creditors or of a receiver, then Purchaser shall be entitled to cancel any unfilled part of this Purchase Order without any liability whatsoever.
 - (e) Any specifications, drawings, notes, instructions, engineering notices, or technical data referred to in this Purchase Order shall be deemed to be incorporated herein by reference as if fully set forth. In case of any discrepancies or questions, Vendor shall refer to Purchaser for decisions or instructions or for interpretation.



Page 21 of 21

Vendor: E & H Steel Corporation
Project Name: San Marco Place Condominiums
Date: October 18, 2005
P O No : 41296301-0070

(f) If requested by Purchaser, Vendor shall furnish Purchaser within ten (10) days of request complete information regarding sources of supply for all purchased materials required for its performance under this Purchase Order, including names and addresses of sources, responsible persons representing sources, and purchase order and shipping data; provided, however, that Vendor shall not be required hereunder to release information concerning prices or costs of such purchased materials.

(g) If delivery hereunder is made by the vehicle or conveyance of Vendor or its carrier, Vendor shall be responsible for any injury or damages to persons or property resulting from the operation of said vehicles while on the premises of Purchaser or the site of delivery.

(h) This Purchase Order may not be assigned by Vendor without Purchaser's written consent. This Purchase Order and the documents specifically incorporated herein by reference represent the entire agreement between the Purchaser and Vendor and supercede prior negotiations, representations, or agreements either written or oral. Terms and Conditions of proposals, quotations, delivery tickets, invoices, work orders and other similar items, unless specifically made a part of this Purchase Order shall not be applicable. This Purchase Order may be amended only by a Purchase Order Modification signed by both parties.

(i) In the event this Purchase Order includes the leasing, renting or use of rental equipment, the Purchaser shall assume the responsibility for providing hazard insurance in the amount of the full value of said equipment. Any conflict that may exist between the terms hereof and any additional lease, rental agreement or other document pertaining to the use of rental equipment shall be resolved in accordance with the terms hereof and the terms and conditions of this Purchase Order shall prevail.

(j) This Purchase Order shall be construed according to the laws of the state of the project location. In the event litigation arises out of this Purchase Order contract, the expenses and the costs of same, including reasonable attorney's fees, incurred by the prevailing party shall be paid or reimbursed by the non-prevailing party, including attorney's fees on appeal.

Vendor E & H Steel Corporation	Please return signed original and acknowledgement copy of contract to 	Contractor THE HASKELL COMPANY
Insurance Certificate Attached <input type="checkbox"/> Yes <input type="checkbox"/> No		
By:		By: Stuart Copeland, Project Manager
E-Mail Address:		E-Mail Address: stuart.copeland@thehaskellco.com

LYLE CHARLES is a Haskell Company is an Equal Opportunity Employer.
CHIEF OPERATING OFFICER

